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P. 0. Box 36

Warner Robins, Georgia

29 December 1958

Incomplete Work Orders, Contract BC-450

Mid City Station

Washington, D. C.

Reference your letter, file DPS-5982, dated 3 December 1958,
Our records indicate that we issued forty-eight (48) work order
requests ageinst Contract BC=U50 for the period 1 July 1956 through
30 June 1958.

Listed below is current status of each work order as reflected
by our records: a.-

Work Order Nr. Date Issued Nr. Line Ttems Current Status

1-31-1

31 Jan
2-6-2 2 Feb.
3-23=3 22 Mar
hos5-L 5 Apr
h-15-5 15 Apr
4.17-6 17 Apr
419-7 19 Apr
4-.93.8 23 Apr
4-29-9 29 Apr
5=-22-10 22 Msy
7-31-11 1 Aug
8-9-12 9 Aug
§-12-13 12 Aug
8-12-1k 12 Aug

27 Aug

8-27-15
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Complete-material
Complete-material
Complete~material
Complete-material
GFE
Complete-material
Complete-material
Complete~material
Complete-material
Complete-material
Complete-material
Complete-Contract
Complete-Contract
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returned
returned
returned
furnished

returned
returned
returned
returned
returned
returned
SC=21~5h4
SC=21=~5k

Incomplete, "C" Configuration

Nr. 4 still in test at last

report
Complete-material
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returned

Cancelled-work performed by
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Work Order Nr. Date Issued Nr. Line Ttems Current Status

9-24-16 24 Sep 57 1 Complete~-material returned
10-2-17 18 Oct 57 1 Complete-material returned
10-14-18 14 oct 57 2 Complete-material returned
10~25-19 25 Oct 57 1 Complete-material returned
11-4-20 4 Fov 57 2 Complete-material returned
11-20-21 20 Nov 57 11 Incomplete=-gee par b
11-20-22 20 Nov 57 1 Complete-material returned
12-2-23 2 Dec 57 1 Complete-material returned
12-2h-2h 2k Dec 57 3 Tncomplete~see par b
2=4.25 I Feb 58 5 Complete-material returned
2-7-26 7 Feb 58 1 Complete, material returned
2=10-27 10 Feb 58 1 Complete-material returned
2-26-28 26 Feb 58 2 Complete-material returned
3=3-29 3 Mar 58 2 Complete-material returned
3-6-30 6 Mar 58 1 Complete-material returned
3-25-31 25 Mar 58 1 Complete-material returned
L2311 2 Apr 58 2 Cancelled-complete

L.g-32 9 Apr 58 2 Complete-material returned
4-9-33 9 Apr 58 1 Incomplete-see par b
hul7-34 17 Apr 58 2 Incomplete-see par b
4-25-35 25 Apr 58 1 Complete-material returned
4.30.36 30 Apr 58 1 Incomplete-see par b
5mb=37 6 May 58 L Incomplete~see par b
5-9-38 9 May 58 6 Complete

5-12-38 12 May 58 11 Incomplete-see par b
5=13-39 13 May 58 3 Complete-material returned
5-15-40 15 May 58 1 Complete-material returned
5=21=41 21 May 58 1 Complete-material returned
6=-2-42 2 Jun 58 6 Incomplete~see par b
6-5-43 5 Jun 58 2 Complete-material returned
6=12-Ult 12 Jun 58 11 Incomplete-see par b
6-2h-l5 2k Jun 58 2 Amended 8 Jul 58 - Complete
6-27-L6 27 Jun 58 3 Incomplete~see par b

b. OFf the above, eleven (11) work orders are incomplete. The incomplete
requests are as follows:

Wor# Order Wr. Nr. Line Ttems Ttems and Quantities Qutstanding

8-12-13 2 C Configuration #4 returned for
‘ installation of optics and flight
test. No confirmation of completion

11-20-21 11 6 ea 732400, 4 ea 738143 and 2 ea
738209-B
12-24-2k 3 1 ea 732135, 3 ea 738209-B
4-9-33 1 1 ea 738000
2 1 ea 731445

b 17-34
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Worﬁ Order Nr. Nr. Line Items ITtems and Quantities Outstanding

4-30-36 2 1 ea 737502-25

5=6=37 4 1 ea 738000

5-12-38 11 1 ea 732135, 8 ea 732400, 1 es
735550, 1 ea 735605, 1 ea 735670

6~2-42 6 1 ea 737500, 7 ea 738000

G-10-lk 11 1 ea 731500, 1 ea 735624-1

6-27-46 3 3 ea 737502-25, 1 ea 738000

Recént telephone informetion from Hycon Representative indlcates
emphasis 13 being placed on repair program to clear up outstanding items.
|

If I cen be of further assistance please feel free to call.

Sincerely,

25X1A

S
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